\ T

Y

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
I HEADING T ocorde
AT

DATE: August 1, 2002 284577

SUBJECT: POLREDP for the Lefton Iron and Metal Removal Site, East St. Louis, St. Clair County,
llinois

FROM: Kevin Turner, Michael Harris, U.S. EPA OSC, Regon 5.

TO: K. Mould, U.S. EPA, OSWER, Washinggon D.C. .................... (mould.kevin@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL ... ....................... (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, [L ....................... (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA, Chief Section 3, Chicago, IL ............. (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA, Chief EES, Chicago, IL. ~  ......... (messenger.william@epa.gov)
V. Mullins, U. S. EPA, Enforcement, Chicago, IL ................... (mullins.valerie@epa.gov)
D.Deblasio, U.S. EPA, Public Affairs, Chicago, IL ................... (deblasio.don@epa.gov)
G. Narsette, U.S. EPA, Public Affairs, Chicago, IL .................. (narsette.ginny@epa.gov)
M.Hans, U.S. EPA, OPA, Chicago, IL  ........ ... .. iiiiiiiin.t. (hans.mick@epa.gov)
S. Hill, U.S. EPA, OPA Public Affairs, Chicago, IL .................... (hill.stuart@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL .......................... (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL . ........ .. ... ... .. ... ... ..., (maritote.john@epa.gov)
N. Emeric, U. S. EPA, Chicago, IL ... ... . ... ... i, (emeric.noemi@epa.gov)
O.Wamnsley, U. S. EPA, Chicago, IL  ............ ... ... oo, (warnsley.oliver@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL ...................... (bruce.everetts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL . ........................ (tom.miller@epa.state.il.us)

POLREP #: POLREP #11 (Fund Financed)

II. BACKGROUND

Response Authority:  CERCLA (# ILD984809244) NPL Status: Non-NPL

Action Memorandum Status: September 26, 2001 State Notification: September 26, 2001

Anticipated Completion Date: September 13, 2002 Start Date: October 24, 2001

Latitude: 38°36'41"N (205 South 17% Street) 38°36'29" N (1901 South Converse Street)

Longitude: 90°08'S5"W 90°08'49" W

III.  SITE INFORMATION

A. Incident Category

Time critical scrap steel and soil removal from a former scrap metal recycling facility.
B. Site Description

1.

Site location

The Lefton Iron & Metal Site (““Site”) consist of two (2) physically separated locations within the city boundaries
of East St. Louis, Illinois. Lefton West, 205 South 17% Street, is bounded by railroad tracks to the northeast, 17"



o

Wy

Street on the southeast, Brady Avenue on the southwest, and a commercial business to the northwest. Lefton
East, 1901 Converse Avenue, is bordered by Brady Avenue on the northeast, 19™ Street on the northwest,
Converse Avenue on the southwest, and a residential area an the southeast.

2. Description of threat

See initial POLREP for details.
3. Site background
See initial POLREP for details.
4. State and local actions to date
See initial POLREP for details.
IV.  SITE INFORMATION
A. Situation
1. Response activities to date
Work began cn the Site in October 2001, with the following:
- Please refer to POLREP #1 regarding on-site security guard service contracted to maintain site security
after regular business hours. Also refer to POLREP #1 regarding a segregation area created to separate
tires, crushed and intact drum carcasses,compressed gas cylinders, and other miscellaneous articles and

the area used to sort scrap steel.

- Please refer to POLREP’s #2 and #7 regarding the management and disposal of 14 practice (dummy)
bombs.

- Please refer to POLREP #3 regarding use of a site grid system.

- Please refer to POLREP #4 regarding post excavation confirmation sampling activities and disposal of
non-hazardous soils to the Roxana Subtitle Class “D” landfill.

- Please refer to POLREP #5 and #6 regarding the upgrade to the existing rail spur and economic savings
obtained by rail transportation and disposal of PCB impacted soil.

- Please refer to POLREP #6 regarding removed of one pole-mounted transformer with the local electric
utility company.

- Please refer to POLREP #7 regarding removal of two former underground storage (diesel) tanks and
the disposal of three furnaces containing non-regulated N.O.R.M (naturally occurring radioactive
material) firebrick into a local Subtitle Class “D” landfill.

- Please refer to POLREP #8 regarding an increase of $ 1,374,684.00 to the spending cap that was
approved on April 3, 2002.

- OnMay 23, 2002, a total of 33 drum carcasses were removed from a burial pit located at the Lefton East
property.



et

- Approximately 10,385 tires to date have beenremoved from the Site and disposed under the Illinois EPA
(IEPA) tire recycling program.

- On May 30, 2002, the OSC instructed the ERRS contractor to stop any further PCB excavation.
- Backfill activities were completed on July 26, 2002.

- Approximately 46,758 tons of clean backfill have been delivered and graded at both the Lefton Westand
Lefton East sites. No additional backfill will be required.

Planned Removal Activities

- No additional soil excavation is anticipated.

- No additional off-site disposal of scrap railroad ties and scrap metal is anticipated.

Next Steps

- Periodic disposal of used tires through the Illinois EPA tire program will occur on an as needed basis.
- Re-vegetation of the backfilled areas will occur after final grading.

- Chipping/shredding of previously cleared trees will be used for mulch and erosion control purposes.
Key Issues

- None.

Enforcement

- Enforcement/Cost recovery activities are pending at this time.

COSTS

Cost to date Ceiling % Remaining
ERRS $4,190,940 $ 4,297,751 2.48%
START $ 95903 $ 106,150 9.65 %
EPA $_ 59.100 $ 84900 3038 %
TOTAL $ 3,996,502 $ 4,488,801 10.96 %

The above accounting of expenditures is an estimate based upon figures known to the OSC at the time this report was
written. The OSC does not necessarilyreceive specific figures on final payments made to any contractor. Other financial
data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.



VL DISPOSITION OF WASTES

Media Waste stream Quantity Transportation Treatment Disposal
Scrap Steel 2911.50 Tons Truck Thermal Recycle
RR Ties 126.41 Tons Truck NA Landfill
Soil Lead (non-hazardous) 25178.13 Tons Truck NA Landfill
Soil PCB’s (TSCA) 26639.12 Tons Rail NA Landfill
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